

PHILIPPINES		Signed Agreement:	3 MARCH 2017	Project Started:	MARCH 2017		
		National Lead Agency:	NFRDI	National Focal Point:	Mr. Joeren S. Yleana, AQUACULTURIST I, BFAAR		
FISHERY REFUGIA PROGRESS WORKS AS OF 30 JUNE 2020				ONWARD ACTIVITIES IN 2021-2022			
Proj Objective/Targets	Outcomes	Main Activity	Expected Outputs	PROGRESS AS OF Q2/2020	Expected Outputs in 2021-2022	Link to Component/Activities/BL	Remarks
1) Effective management of key threats to 14 fisheries refugia sites (269,500 ha), including "50 percent reduction in fishing pressure within sites at times critical to the life-cycles of fished species of transboundary significance	Reduced stress on fish stocks and coastal habitats via improved national management of key anthropogenic threats to fisheries and critical habitat linkages in the South China Sea and Gulf of Thailand	Identification and management of fisheries and critical habitat linkages at priority fisheries refugia in the South China Sea and Gulf of Thailand	☑ 3 fisheries refugia profile reports, including GIS maps & site characterisations, published	Drafting processes	Completion of 3 fisheries refugia profiles (1 report)	Component 1/ Activity 1.2/ BL 1103	For Completion this 2020
			☑ 1 published management plans	Capacity building on drafting of the management plans were conducted in 3 refugia sites	1 published management plans (*3)	Component 1/ Activity 1.3/BLS 1204, 1106	3 Management Plans drafted; For finalization and presentation in LGUs by 2021
			☑ 4 annual reports	2/4 Annual reports submitted to the RSTC2 and RSTC3 in 2019, and 2020	Annual Report for 2021 and 2022	Component 4/ Activities 4.1,4.2/ BLS 3303,3304	
			☑ 14 Quarterly reports of network meetings and activities [including list of participants and results of work]	8/14 Quarterly reports were submitted including the Law Enforcement Training and EAFM Training for three refugia sites.	Continued activities for 6 quarterly reports	Components 1 and 2/ Activities 1.1, 2.1, 2.2, 2.4, 2.5/ BLS 3201, 3202, 3207, 3208, 3210, 3204	For submission this 2020: (1) Training Report for Law Enforcement; (1) Training Report for EAFM; (1) Training Report for Information-Drive in Coastal Communities
2) National and regional policy, legal and planning frameworks for demarcating boundaries and managing fisheries refugia, resulting in, inter alia, a 20 percent increase in small-scale fishing vessels using fishing gear and practices designed to safeguard fish stock and critical habitat linkages at priority sites	Increased institutional capacity in the 6 participating countries for the designation and operational management of fisheries refugia via the transformation of enabling environments and the generation of knowledge for planning	Improving the management of critical habitats for fish stocks of transboundary significance via national and regional actions to strengthen the enabling environment and knowledge-base for fisheries refugia management in the South China Sea and Gulf of Thailand	☑ One published national reviews and recommendations for reforms of national, provincial and municipal regulations/ordinances for responsible fishing practices at priority refugia	Reviewing the national, provincial and municipal regulations/ordinances for responsible fishing practices at priority refugia via the EAFM workshop in three refugia sites	One published national reviews and recommendations for reforms of national, provincial and municipal regulations/ordinances for responsible fishing practices at priority refugia	Component 2/ Activity 2.1/ BL 1108	#REF!
			☑ One endorsed revised policies		One endorsed revised policies	Component 2/ Activities 2.2 and 2.4/ BLS 3208, 3210	
			☑ One published national guidelines on establishing and operating fisheries refugia	Drafting the national Guidelines based on three refugia sites inputs through 6 Stakeholder Consultation Meetings	One published national guidelines on establishing and operating fisheries refugia	Component 2/ Activity 2.3/ BLS 3209, 1208	(on-going); National Guidelines already drafted
			☑ One national reports on policy, legal and institutional aspects of refugia establishment and management published	Reviewing the national Report on Policy, legal and institutional aspects through 6 Stakeholder Consultation Meetings	One national reports on policy, legal and institutional aspects of refugia establishment and management published	Component 2/ Activities 2.3 and 2.4/ BLS 1207, 1210	
			☑ Endorsed policy and executive orders, provincial/local ordinances and by-laws	Executive Order organizing the Refugia Site Management Committee in three refugia sites are endorsed.	Endorsed policy and executive orders, provincial/local ordinances and by-laws	Component 4/ Activity 4.3/ BL 3301	(on-going)
			☑ One endorsed National Action Plan for the management of priority fisheries refugia and associated biodiversity		Endorsed National Action Plan for the management of 3 priorities fisheries refugia and associated biodiversity	Component 2/ Activity 2.4/ BL 1210	
			☑ 16 quarterly and 1 annual reports on fish stocks and habitats published online	8 reports of ichthyoplankton surveys, 6 fisheries d	Continued activities for 8 quarterly and 1 reports	Component 2/ Activity 2.6/ BL 1110	8 quarterly reports ichthy survey; 1 annual report for submission this 2020
			☑ 1 databases online and populated with datasets	-	1 databases online and populated with datasets	Component 2/ Activities 2.7 and 2.8/ BLS 1111, 1112	Website is on-going
3) National and regional systems for knowledge management and information sharing, including the development of indicator sets and standardized statistics to guide the replication, scaling-up and mainstreaming of good practices in the use of fisheries refugia as a spatial planning tool	Strengthened knowledge management and information sharing and access for enhanced uptake of good practice in integrating fisheries management and biodiversity conservation in the design and implementation of fisheries and environmental management systems, including Marine Spatial Planning	Information Management and Dissemination in support of national and regional-level implementation of the fisheries refugia concept in the South China Sea and Gulf of Thailand	☑ 1 online national catalogue of best practice approaches and measures	-	1 online national catalogue of best practice approaches and measures	Components 1/ Activity 1.5/ BL 1107	4
			☑ 4 communications on best practices published and syndicated	-	4 communications on best practices published and syndicated	Components 3/ Activity 3.1/ BLS 1113, 1114	
			☑ 4 awareness materials published online	Awareness materials were prepared	will be published online	Component 1/ Activity 1.4/ BL 2205	(FISearch, local publishing by NFRDI; on-going)
			☑ 4 Annual reports of outreach programmes at 3 priority locations, including tracking of extent of community acceptance	Establishment of the learning centers at Refugia Sites are in progress: Distributed IEC materials such as leaflets and RA 10654 booklets for the school. (No Reports)	4 Annual reports of outreach programmes at 3 priority locations, including tracking of extent of community acceptance	Component 3/ Activity 3.2/ BL 3204	1 Report for submission this 2020
			☑ 1 online national web portals on fisheries refugia	-	1 online national web portals on fisheries refugia		
			☑ 1 NFRDC Terms of Reference	Completed	Completed		OK
4) Effective multi-lateral and intergovernmental communication and joint decision-making, including the use of a consensual knowledge-base in planning ecologically and cost-effective management actions	Cost-effective and efficient coordination of national and regional level cooperation for integrated fisheries and environmental management	National and regional cooperation and coordination for integrated fish stock and critical habitat management in the South China Sea and Gulf of Thailand	☑ 8 Biannual meeting reports (joint management decisions and participant lists)	No meeting was held so far.		Component 4/ Activity 4.1/ BL 3303	4 Meetings for 2021-2022
			☑ 1 NSTC Terms of Reference	Completed	Completed		OK
			☑ 16 quarterly meeting reports (scientific and technical advice and participants lists)	No meeting was held so far.	Continued activities	Component 4/ Activity 4.2/ BL 3304	4 Meetings for 2021-2022
			☑ 3 Management Board Terms of Reference	Completed	Completed		OK
			☑ 48 quarterly meeting reports (joint management decisions and participant lists)	8 SMB Meeting reports were published	Continued activities	Component 4/ Activity 4.3/ BL 3301	24 Meetings (2020-June 2021: Virtually - Secretariat, NFRDI)

Remarks : Country needs to identify the link of Expected Outputs to the Component/Activities/Budget line appears in the template of Costed Workplan (for example Activities 2.5 = Component 2, Activity 5)